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ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 
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IN REPLY PLEASE 

REFER TO FILE:   C-1   

March 8, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 2, 4, AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000696 - Del Amo Channel - Avalon Pump Station, City of 
Carson (2), S. S. Mechanical, in amount of $6,500.00. 
 
Project ID No. WRD0000008 - Big Dalton Dam and Reservoir Debris Removal, 
vicinity of Glendora (5), Clarke Contracting Corporation, Inc., in amount of 
$100,000.00. 
 
Project ID No. WRDW000005 - West Coast Basin Barrier Project Replacement of 
Valves at Pressure Reducing Vault, City of El Segundo (4), B. V. Construction 
(Inc.), in amount of $9,000.00. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and the necessary time 
extension are listed in the enclosure for each contract.  
 
The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your ratification 
are changes in work which I ordered for Project ID Nos. FCC0000696 and 
WRDW000005. 
 
Also, enclosed for your authorization is a change in work in excess of my delegated 
limits which is required to complete Project ID No. WRD0000008. 
 
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which is necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING 
 
The estimated change order amounts for these contracts range from $6,500.00 to 
$100,000.00.  
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes and contract cost summaries, are included in the 
enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Acting Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in work as described above and in the enclosures do not change any 
conditions which resulted in the original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provides that the contractor be compensated for changes in the work as a  
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
 
PB:tn 
O:\Section\Administration\Board\Ciw\03-08-05LTR.doc 
 
Enc. 3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 



CHANGE IN WORK (RATIFY) 
March 8, 2005  
 
 
 
PROJECT ID NO. FCC0000696, DEL AMO CHANNEL- AVALON PUMP STATION  
(City of Carson), Supervisorial District 2, Contractor:  S. S. Mechanical  
 
Project Description: 
 
Engine replacement and pump station upgrade. 
 
Change in Work: 
 
Upgrade Fuel System $6,500.00 
 
Description of Change: 
 
Your Board previously approved changes in work to upgrade the diesel delivery system. 
The cost for this work will exceed the original estimate by the amount shown. The cost 
for this item will be based on time and materials methods as provided in Subsection 3-3 
of the contract specifications.  
 
Fifty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $1,667,783.00 
 Changes in work previously approved 
    by the Board    100,989.00 
 Change in work to be ratified        6,500.00 
 

Revised contract amount $1,775,272.00 
 
GEM:lgm 
O:\Projects\Programs - Flood\AvalonPumpPlant (FCC0000696)\Board\CIW3.doc 
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PROJECT ID NO. WRD0000008, BIG DALTON DAM AND RESERVOIR DEBRIS 
REMOVAL (in the vicinity of Glendora), Supervisorial District 5, 
Contractor:  Clarke Contracting Corporation, Inc.  
 
Project Description: 
 
Removal of sediment within the reservoir. 
 
Change in Work: 
 
Emergency Storm Damage Repair in Huntington Drive $100,000.00 
 
Description of Change: 
 
The failure of an old corrugated metal storm drain in Huntington Drive resulted in 
erosion of the soil beneath the street and collapse of the street surface.  It was 
necessary to close all of the westbound lanes.  Flows tributary to the deteriorated storm 
drain were redirected to another drain, the eroded area was backfilled, and the street 
repaved.  
 
The cost for this work will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.   
  
Three additional working days will be required because of this change.   
 
Revised Contract Amount: 
 

Original contract amount $5,486,160.00 
Changes in work previously approved 

by the Board   1,929,802.20 
Change in work to be authorized    100,000.00 
 
Revised contract amount $7,515,962.20 

 
JE:tn 
O:\Projects\Special\BigDaltonDam&ReservoirDebrisRemoval (WRD0000008)\Changes\Change in work 4.dot  
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March 8, 2005 
 
 
 
PROJECT ID NO. WRDW000005, WEST COAST BASIN BARRIER PROJECT 
REPLACEMENT OF VALVES AT PRESSURE REDUCING VAULT  
(City of El Segundo), Supervisorial District 4, Contractor:  B. V. Construction (Inc.)  
 
Project Description: 
 
Replacement of existing water valves, removal of a turbine and generator, and other 
appurtenant work. 
 
Change in Work: 
 
Relocation of Vacuum Line  $9,000.00 
 
Description of Change: 
 
It will be necessary to reimburse the contractor for relocating the vacuum line on the 
east side of the vault.  The handle and stem of the new upstream flow valve is too high 
and is being obstructed by the vacuum line.  This work was not shown in the plans. 
 
The cost for this work will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Revised Contract Amount: 

 
Original contract amount $340,093.96 
Change in work to be ratified       9,000.00 

 
Revised contract amount $349,093.96 

 
JRP:lgm 
O:\Projects\Special\WestCoastBasinBarrierProject (WRDW000005)\Board\CIW#1.DOC 
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